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PUBLIC WORKS & TRANSPORTATION COMMITTEE MEETING MINUTES 
December 9, 2019 

 
 
The Public Works & Transportation Committee of the Broome County Legislature met on Monday, 
December 9, 2019 in the Legislative Conference Room, Sixth Floor, Edwin L. Crawford County 
Office Building, Binghamton, New York.  
 
Members Present:  M. Pasquale (Chair), S. Baker, R. Balles, M. Whalen, G. Baldwin 
 
Others Present: R. Weslar, A. Martin, R. O’Donnell, J. Bertoni, Legislature; K. McManus, H. 

McCrory, C. Wagner, C. Kramer, M. Hammer, C. Kosteva, County Exec’s 
Office; J. Knebel, G. Bucciarelli, OMB; M. Ponticiello, OES; L. Boulton, DPW; 
M. Heefner, Aviation; F. Evangelisti, Planning 

  
The Public Works & Transportation Committee meeting was called to order by the Chair at 4:16 PM. 
Mr. Baldwin made a motion to move the agenda, seconded by Mr. Baker. 
 
The Committee took the following action with regard to the matters before it: 
 
#1 RESOLUTION AUTHORIZING AN AGREEMENT WITH THE TOWNS OF TRIANGLE AND 

VESTAL FOR SNOW AND ICE CONTROL ON COUNTY ROADS AND HIGHWAYS FOR 
2020 

Carried. Ayes-5, Nays-0 
 
#2 RESOLUTION AUTHORIZING A MEMORANDUM OF UNDERSTANDING AGREEMENT 

WITH THE TOWN OF BINGHAMTON FOR CODE ENFORCEMENT SERVICES FOR THE 
DEPARTMENT OF PUBLIC WORKS VETERANS RESOURCE CENTER PROJECT FOR 
2019-2020 

Carried. Ayes-5, Nays-0 
 
#3 RESOLUTION AUTHORIZING AMENDMENT TO THE AGREEMENT WITH C & S 

ENGINEERS FOR PROFESSIONAL ENGINEERING SERVICES FOR THE DEPARTMENT 
OF PUBLIC WORKS FOR 2018-2020 

Carried. Ayes-5, Nays-0 
 
#4 RESOLUTION AUTHORIZING AMENDMENT TO THE AGREEMENT WITH C & S 

ENGINEERS FOR PROFESSIONAL ENGINEERING SERVICES FOR THE DEPARTMENT 
OF PUBLIC WORKS FOR 2017-2019 

Carried. Ayes-5, Nays-0 
 
#5 RESOLUTION AUTHORIZING THE IMPLEMENTATION AND FUNDING IN THE FIRST 

INSTANCE 100% OF THE FEDERAL-AID AND STATE "MARCHISELLI" PROGRAM-AID 
ELIGIBLE COSTS OF A TRANSPORTATION FEDERAL-AID PROJECT AND 
APPROPRIATING FUNDS THEREFORE 

Carried. Ayes-5, Nays-0 
 
#6 RESOLUTION AUTHORIZING THE IMPLEMENTATION AND FUNDING IN THE FIRST 

INSTANCE 100% OF THE FEDERAL-AID AND STATE "MARCHISELLI" PROGRAM-AID 
ELIGIBLE COSTS OF A TRANSPORTATION FEDERAL-AID PROJECT AND 
APPROPRIATING FUNDS THEREFORE 

Carried. Ayes-5, Nays-0 
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#7 RESOLUTION AUTHORIZING THE STANDARDIZATION OF TRIDIUM FOR HVAC 
CONTROLLERS FOR THE DEPARTMENT OF PUBLIC WORKS 

Carried. Ayes-5, Nays-0 
 
#8 RESOLUTION AUTHORIZING AMENDMENT TO THE AGREEMENT WITH GHD 

CONSULTING ENGINEERS FOR PROFESSIONAL SERVICES FOR THE DIVISION OF 
SOLID WASTE MANAGEMENT FOR 2010-2021 

Carried. Ayes-5, Nays-0 
 
#9 RESOLUTION AUTHORIZING RENEWAL OF THE AGREEMENT WITH CORNELL 

COOPERATIVE EXTENSION OF BROOME COUNTY FOR SOLID WASTE EDUCATION 
FOR THE DEPARTMENT OF PUBLIC WORKS DIVISION OF SOLID WASTE 
MANAGEMENT FOR 2020 

Carried. Ayes-5, Nays-0 
 
#10 RESOLUTION AMENDING THE 2019 CAPITAL IMPROVEMENT PROGRAM HOOPER 

ROAD BRIDGE PROJECT 
Carried. Ayes-5, Nays-0 
 
#11 RESOLUTION AMENDING THE 2015 CAPITAL IMPROVEMENT PROGRAM TAXIWAY 

H&K REHAB/ EXTENSION DESIGN 
Carried. Ayes-5, Nays-0 
 
#15 RESOLUTION AMENDING THE 2019 CAPITAL IMPROVEMENT PROGRAM 
Carried. Ayes-5, Nays-0 
 
#74 RESOLUTION ADOPTING LOCAL LAW INTRO. NO. 11 OF 2019, ENTITLED: “A LOCAL 

LAW AMENDING CHAPTER 257-40 AND CHAPTER 317-9 OF THE BROOME COUNTY 
CHARTER AND CODE 

Carried. Ayes-5, Nays-0 
 
Following the resolutions, at the request of the Chair of the Public Safety & Emergency Services 
Committee Chair, the Office of Emergency Services Director provided an update on the OES 
Communications project. Update attached to minutes. 
 
There being no further business to come before the Committee at this time, a motion to adjourn was 
made by Mr. Balles, seconded by Mr. Baker. The meeting adjourned at 4:38 PM. 
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     Office	of	Emergency	Services	
     Jason	T.	Garnar,	County	Executive		∙		Michael	A.	Ponticiello,	Director			
 

 
Broome	County	Public	Safety	Facility	∙	153	Lt.	VanWinkle	Dr.	∙	Binghamton,	New	York	13905	

Phone:	(607)	778‐2170	∙	Fax	(607)	778‐1150	∙	www.gobroomecounty.com	
 
 

MEMORANDUM 

To: Public Safety & Emergency Services Committee 

From: Michael A. Ponticiello 

Date: December 9, 2019 

Re: Public Safety Radio System Update 

Physical Infrastructure 

Work is progressing on the next nine physical sites for the radio upgrade project. Please see the 

attached Site Development Checklist. We intend to build Nabinger, Sanford, Ely Park, and Laurel Lake 

over the winter. 

Site Acquisition: 

We are in process of procuring via property acquisition or lease agreement the following sites to build 

out the system: 

 Lisle (Town of Lisle): Lease executed – County highway has begun clearing and access road 

construction. 

 Maine (Town of Maine): New site located off of Kay Road, negotiating site lease with property 

owner. 

 Kirkwood (Town of Kirkwood): Site lease very close to being signed, county attorney working out 

details for easement for the access road with the adjacent property owners. 

 Ely Park (City of Binghamton): Construction notice to proceed issued ‐ waiting on building 

permit. 

 Nabinger (Colesville): Construction notice to proceed issued ‐ waiting on building permit. 

 Sanford (Town of Sanford): Construction notice to proceed issued ‐ waiting on building permit. 

 Deposit (Town of Sanford): Working on final details for lease signature. 

 Laurel Lake (Town of Sanford): Construction notice to proceed issued ‐ waiting on building 

permit. 

 Windsor (Town of Windsor): Site lease signed, County Highway to begin clearing and access road 

construction. 



 
Requests for Proposals 

There are two primary bids and one sole source contracts that cover the majority of this project. All bids 

have been structured for delivery of four sites in 2019 with addons of the remaining sites in 2020 in an 

effort to get the most competitive pricing. 

 Towers and Shelters – RFP was received, awarded to Saber for the first 4 sites – expect delivery 

in early January. 

 Construction – RFP was received, award to Mid‐State is in process for first 4 tower sites. Notice 

to proceed issued on first 4 sites. 

 Generators (cooperative purchase) – Purchase Order issued for the first 4 sites – delivery 

expected this week. 

Road Construction 

The highway department has been an instrumental partner in constructing the roads to each of these 

sites. 

Sanford Site – in process 

 



 
Microwave 

We have a contract with Aviat to install microwave backhaul to the new Ely Park site and to connect 

with Cortland County. There are also new microwave connections between our Hawkins site and the 

County Landfill and Airport for I.T. connections as part of the project. Installation expected to begin in 

early January. 

 
Motorola Contract 

Motorola, working with their subcontractor VComm, have finalized the system frequencies. They are 

now working with the FCC to secure the necessary licenses. Some of the licenses have been issued by 

the FCC. 

Emergency Services has identified the needed off system frequencies and has requested quotes for the 

necessary FCC licensing work. 

OES staff have been designing preliminary talk path profiles for the end user – initial discussions have 

started on talk path design. 

Motorola Lease agreement is being reviewed by the County Attorney’s Office. Legislative request is 

expected in January or February. 



Site Number ‐‐> Site 1 Site 2 Site 3 Site 4 Site 5 Site 6 Site 7 Site 8 Site 9 Site 10 Site 11 Site 12 Site 13

Site Name ‐‐> Nabinger Road Sanford Ely Park Laurel Lake Maine Lisle Kirkwood Deposit Windsor
Tuscarora

(Legacy Tower)
MW Relay Only

PSF Tower Site Primary PSAP
(Console Integration)

Backup PSAP
(Console Integration)

Overall System

Tower Height ‐‐> 340' 300' 195' 199' 195' 195' 195' 195' 195' 198' 190' N/A N/A

Task Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed

PROPERTY ACQUISITION:
Site Selection Complete Complete Complete Complete In Process Complete Complete Complete Complete Not Required

Site Walk 9/11/2018 1/17/19 & 2/22/19
3/28/18, 4/30/18, 
7/24/18 & 11/28/18

4/5/2019
4/5/19, 4/12/19, 6/26/19 

& 9/22/19
4/15/2019 4/5/2019

1/17/19, 2/22/19 & 
4/29/19

4/29/19 & 6/4/19

Site Plan Concept Drawing 10/12/2018
1/24/19 Lower, 1/24/19 

Upper & 2/26/19
4/9/2018 & 12/13/18 4/11/2019 & 5/2/19

4/16/19, 7/1/19 & 
12/3/19

4/11/2019 & 9/30/19 4/11/2019
1/23/2019, 2/26/19, 
4/18/19 & 5/2/19

4/30/2019 & 6/5/19

Property Acquisition (private owner sites) Complete Complete Complete Complete
In Process

(Not locked down)
In Process

(Locked down)
In Process

(Locked down)
In Process

(Locked down)
In Process

(Locked down)
Not Required

CAUD Approval (City of Binghamton0 N/A N/A Complete N/A N/A N/A N/A N/A N/A N/A
Property Lease Application and Negotiations 
Commercial Tower Lease Company sites)

N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

County 911 Address Assitgned 331 Nabinger Hill Road, 
Nineveh, NY 13813

678 Marsh Pond Road, 
Deposit, NY 13746

63 Ridge Road, 
Binghamton, NY 13905

542 Laurel Lake Road, 
Deposit, NY 13746

xxx Miller Road, Endicott, 
NY 13760 (Approx.)

104 Costello Road 205 Kutalek Road
541 Cresson Hill Road, 
Windsor, NY 13865

2380 E. Bosket Road, 
Windsor, NY 13865

SITE SURVEYS:

Site Survey 1/3/2019 3/18/2019 5/14/2018 5/7/2019 7/11/2019. 7/12/2019
Quote requested 

9/27/19
11/22/2019 Not Required

Site Stakeout - Clearing Limits & Access Road Complete 4/30/2019 Complete Complete 11/12/2019 Not Required
Site Stakeout - Tower and Fence 10/23/2019 11/12/2019 10/23/2019 10/23/2019
Survey Form 1A or 2C Issued
GEOTECH:
Soil Boring 1/17/2019 Complete Complete Complete 7/26/2019 7/31/2019 In Process In Process Not Required
Geotech Report 1/25/2019 6/5/2019 6/1/2018 6/5/2019 8/14/2019 8/15/2019 Waiting for Boring Log Waiting for Boring Log Not Required
MICROWAVE PATHS:
Microwave Analytical Path Survey by Aviat Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete
Microwave Physical Path & Site Surveys by 
Aviat
Aviat Confirms Required Dish Heights
Aviat Procurement Contract Approved by 
County
FCC License Issued for MW Path
TOWER STRUCTURAL ANALYSIS:

Stuctural Analysis of Existing Tower N/A N/A N/A N/A N/A N/A N/A N/A N/A
July 2019 requested T‐
Mobile to provide

Stuctural Reinforcement of Existing Tower (if 
required)

N/A N/A N/A N/A N/A N/A N/A N/A N/A

ARCHAEOLOGICAL/CULTURAL:
Cultural Resource Survey Complete 3/14/2019 Complete Complete Not Required
Cultural Resource Report 12/7/2017 3/25/2019 6/8/2018 5/6/2019 Not Required
FCC Form 620 Complete Complete Complete 5/6/2019 Not Required
SHPO Concurrence 12/14/2018 5/9/2019 7/19/2018 6/5/2019 Not Required
Indian Tribe Consultations 1/21/2019 Complete Complete Complete Not Required
NEPA Checklist 2/21/2019 8/20/2019 3/6/2019 8/20/2019 Not Required
NYSEG POWER:
Power Utility Site Survey Complete Complete Complete Complete Not Required
Power Utility Easements Approved by Property 
Owner 

Complete Complete Complete
In Process (evaluating 

alternate route)
Not Required

P.O. Issued to NYSEG Not Required
NYSEG Construction Complete Not Required
NYSEG Meter Installed Not Required
FCC Tower Registration (if required)
FCC TOWAIR Analysis Tower >200' Tower >200' 3/15/2018 6/21/2019 7/2/2019 6/21/2019 6/21/2019 Existing Tower

FCC Tower Submittal 1/10/2019
2/4/2019 (1st site 

abandoned)
Resubmitted 3/29/2019

Not Required Not Required Not Required Not Required Not Required Not Required Not Required Not Required

Legal Notice Publication 2/13/2019 4/2/2019 Not Required Not Required Not Required Not Required Not Required Not Required Not Required Not Required
FCC Issues ASR # 3/29/2019 5/22/2019 Not Required Not Required Not Required Not Required Not Required Not Required Not Required Not Required
FCC ASR # 1309779 1310495 Not Required Not Required Not Required Not Required Not Required Not Required Not Required Not Required

Broome County Emergency Communications Project ‐ Phase 2
Site Development Checklist
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Site Number ‐‐> Site 1 Site 2 Site 3 Site 4 Site 5 Site 6 Site 7 Site 8 Site 9 Site 10 Site 11 Site 12 Site 13

Site Name ‐‐> Nabinger Road Sanford Ely Park Laurel Lake Maine Lisle Kirkwood Deposit Windsor
Tuscarora

(Legacy Tower)
MW Relay Only

PSF Tower Site Primary PSAP
(Console Integration)

Backup PSAP
(Console Integration)

Overall System

Tower Height ‐‐> 340' 300' 195' 199' 195' 195' 195' 195' 195' 198' 190' N/A N/A

Task Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed

Broome County Emergency Communications Project ‐ Phase 2
Site Development Checklist

FAA Tower Registration (if required)

FAA Tower Submittal 1/10/2019
2/1/2019 (site 
abandoned)

Resubmittd 3/29/19
N/A N/A

7/2/2019 ‐ 1st Location.
NEED TO RESUBMIT 
REVISED LOCATION

N/A N/A N/A N/A Not Required

FAA Issues Determination of No Hazzard to Air 
Navigation

3/27/2019 4/30/2019 N/A N/A
9/25/2019 ‐ 1st Location.

NEED TO RESUBMIT 
REVISED LOCATION

N/A N/A N/A N/A Not Required

FAA Form 7460-2 Submitted when tower 
constructionreaches full height

Not Required Not Required To be determined Not Required Not Required Not Required Not Required Not Required

SEQR:
SEQR FEAF Part 1 Completed Complete Complete Complete Complete
SEQR - Lead Agency Intent Letters Mailed 1/25/2019 4/11/2019 11/8/2019 5/31/2019
SEQR Submit Lead Agency Intent to Public 
Safety Committee

Complete 4/11/2019 Complete Complete

SEQR - Board Appoval to Act As Lead Agency Complete Complete Complete Complete

SEQR - 30-Day Public Comment Period 
Complete

Complete Complete Complete Complete

Local Planning Board Approval (if required) N/A N/A Complete (CAUD) N/A
Local Zoning Board Approval (if required) N/A N/A Complete (CAUD) N/A
SEQR - Lead Agency Declaration by Board Complete Complete Complete Complete
DEC Concurrence Complete Complete Complete Complete
SEQR - FEAF Parts 2 & 3 Completed Complete Complete Complete 7/11/2019
SEQR - Submit Negative Declaration to Public 
Safety Committee for Approval

Complete 5/7/2019 Complete Complete

SEQR - Board Appoval of Negative Declaraton 3/21/2019 6/20/2019 Complete Complete

EQUIPMENT PROCUREMENT:
Equipment Bid Documents (Tower, Shelter, 
Generator, Propane Tank)

5/22/2019 5/22/2019 5/22/2019 5/22/2019 5/22/2019 5/22/2019 5/22/2019 5/22/2019 5/22/2019 Not Required

Equipment Bidding (Tower, Shelter) Completed Completed Completed Completed Completed Completed Completed Completed Completed Not Required
Equipment Procurement Contract Award 
(Tower)

Tower on Order Tower on Order Tower on Order Tower on Order Holding Order for 2020 Holding Order for 2020 Holding Order for 2020 Holding Order for 2020 Holding Order for 2020 Not Required

Equipment Procurement Contract Award 
(Shelter)

Shelter on Order Shelter on Order Shelter on Order Shelter on Order Holding Order for 2020 Holding Order for 2020 Holding Order for 2020 Holding Order for 2020 Holding Order for 2020 Not Required

Equipment Procurement Contract Award 
(Generator)

Generator on Order Generator on Order Generator on Order Generator on Order Holding Order for 2020 Holding Order for 2020 Holding Order for 2020 Holding Order for 2020 Holding Order for 2020 Not Required

SITE ACCESS ROAD CONSTRUCTION:

Access Road Tree Clearing Complete Complete Complete Complete Complete
Vendor Quote 
Requested

Access Road Completed by County DPW Complete Complete Complete Complete In Progress

SITE CONSTRUCTION:
Site Construction Drawings Complete Complete Complete Complete Not Required
Site Construction Bid Documents Complete Complete Complete Complete Not Required
Sheltter Rack Layout Design/Drawing
Shelter HVAC Load Calculations
Installation of County IT Equipment and UPS
Site Construction Bidding Complete Complete Complete Complete Not Required
Recommendation of Award Letter Complete Complete Complete Complete Not Required

Notice of Intent to Award Construction Contract Complete Complete Complete Complete Not Required

Contractor Insurance Forms Received Complete Complete Complete Complete Not Required
Site Construction Contract Award Complete Complete Complete Complete Not Required
Building Permit Application Submitted 9/10/2019 Submitted 9/10/2019 Submitted 9/10/2019 Submitted 9/10/2019 Not Required

Building Permit Issued Pending resolution of 
Gene Hulbert comments

Pending resolution of 
Gene Hulbert comments

Pending resolution of 
Gene Hulbert comments

Pending resolution of 
Gene Hulbert comments

Not Required

Site Construction Kick-Off Meeting 10/8/2019 10/8/2019 10/8/2019 10/8/2019 Not Required
Site Construction Progress Meetings Wednesdays at 2 PM Wednesdays at 2 PM Wednesdays at 2 PM Wednesdays at 2 PM Not Required
Code Enforcement Inspections during 
Construction

Not Required
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Site Number ‐‐> Site 1 Site 2 Site 3 Site 4 Site 5 Site 6 Site 7 Site 8 Site 9 Site 10 Site 11 Site 12 Site 13

Site Name ‐‐> Nabinger Road Sanford Ely Park Laurel Lake Maine Lisle Kirkwood Deposit Windsor
Tuscarora

(Legacy Tower)
MW Relay Only

PSF Tower Site Primary PSAP
(Console Integration)

Backup PSAP
(Console Integration)

Overall System

Tower Height ‐‐> 340' 300' 195' 199' 195' 195' 195' 195' 195' 198' 190' N/A N/A

Task Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed

Broome County Emergency Communications Project ‐ Phase 2
Site Development Checklist

Tower Stacking Complete Not Required
Tower Obstruction Light Operational Not Required Not Required To be determined Not Required Not Required Not Required Not Required
Shelter Start-Up by Shelter Manufacturer Not Required
Generator Start-Up and Load Test by Generator 
Manufacturer

Not Required

Site Construction Final Inspection/Punch List Not Required
Site Construction Complete Not Required
AVIAT MICROWAVE:
Aviat Equipment Delivered
Aviat Dish(es) Installed on Tower
Aviat Racks Installed in Shelter
Aviat Microwave Path(s) Commissioned
Aviat MW System Commissioned
MW Final Inspection & Punch List
MW Punch List Items Corrected
County Final Acptance of Microwave System
SUBSCRIBER UNITS:
Initial Draft of Talkgroup/Channel Plan
Agency Reviews/Input on Talkgroup/Channel 
Plan
Talkgroup/Channel Plan Finalized
Codeplugs Developed for Each Agency
Portable Radios Programmed
Mobile Radios Programmed
Mobile Radios Installed in Vehicles
SIMPLEX/NON-TRUNKED 
FREQUENCIES
Select FCC Licensing Vendor Draft RFP In Progress
Issue P.O.
Frequencies Identified
APCO Coordination
FCC Applications Submitted
FCC Licenses Issued
MOTOROLA 

Motorola Equipmet & Services Lease In review by County 
Attorney

FCC License Issued for Trunked Site Partially Complete.  Still 
In Progress.

Partially Complete.  Still 
In Progress.

Partially Complete.  Still 
In Progress.

Partially Complete.  Still 
In Progress.

Partially Complete.  Still In 
Progress.

Partially Complete.  Still 
In Progress.

Partially Complete.  Still 
In Progress.

Partially Complete.  Still 
In Progress.

Partially Complete.  Still 
In Progress.

FCC License Issued for VCALL/VTAC's
FCC License Issued for UCALL/UTAC's
FCC License Issued for 8CALL/8TAC's
Equipment Staging/Factory Acceptance Test
Equipment Delivered to Site
Anntennas Installed on Tower
Equipment Racks Installed in Shelter
Dispatch Consoles Configured & Operational
Core Configuration with Cortland County
Individual Site Optimization by Motorola ST's
Overall System Optimization by Motorola ST's
System Coverage Acceptance Testing
Radio System Final Inspection & Punch List
Radio System Punch List Items Corrected
County Final Acceptance of Radio System
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