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MEMORANDUM 

To: Public Safety & Emergency Services Committee 

From: Michael A. Ponticiello 

Date: March 8, 2021 

Re: Public Safety Radio System Update 

Overview 

As I noted in January the project was delayed by COVID-19 in 2020 significantly. Since my last report I 

am happy to report we have made some headway. We have won our court case to bring power to the 

Laurel Lake site, thanks to Mr. Behnke. Our construction contractor has been making great progress on 

the last remaining sites. Public works has started construction on the second to last road. 

The concerns related to system cutover still remain and are too far out to identify if we will make the 

key deadlines to cutover in fall of 2021 or sprint of 2022. Where we anticipated launching the system at 

some point in 2021 that is now looking like it will be 2022. We anticipate missing key deadlines related 

to system acceptance before fall of 2021. In particular we are concerned about testing the system 

before the leaves are off the trees. Testing is required to be completed with leaves on because of RF 

penetration and behavior. 

Physical Infrastructure 

Work is progressing on the physical sites for the radio upgrade project. Please see the attached Site 

Development Checklist. We are currently building: Lisle, Maine, and Windsor. Kirkwood and Deposit will 

be released as soon as possible. 

Sites: 

We are in process of procuring via property acquisition or lease agreement the following sites to build 

out the system: 

• Lisle (Town of Lisle): Construction underway – estimated completion end of March. 

• Maine (Town of Maine): Construction underway – estimated completion early April. 

• Kirkwood (Town of Kirkwood): DPW has approval to start road construction and site clearing. 

Will be released to tower construction company as soon as possible. 

• Ely Park (City of Binghamton): Complete 

• Nabinger (Colesville): Complete 

• Sanford (Town of Sanford): Complete 

• Deposit (Town of Sanford): County attorney working on lease agreement with property owner. 



• Laurel Lake (Town of Sanford): Construction complete – Eminent domain process completed, 

related to NYSEG to connect power. Site commissioning to be completed as soon as site is 

energized. 

• Windsor (Town of Windsor): Construction underway – estimated completion mid-April. 

All 16 sites are ready for electrical work by DPW to power the Motorola equipment at each site. It is 

anticipated to be completed in the first quarter of 2021. 

 

 

Lisle Foundation Concrete Pour 

Requests for Proposals 

• Construction - The last construction RFP has been awarded to Patriot Towers out of Scottsville 

NY. This covers the five remaining tower sites. We have released for construction Maine, 

Windsor, & Lisle. Kirkwood will be released shortly. 

• Steel Lattice Towers and Shelters – Delivery to each site is scheduled by the contractor. 

Significant delays in tower and shelter procurement have delayed the project. From our 

understanding these delays are based on raw material availability to the vendor. In the last 

month we have also been notified by the vendor they are requesting Broome County 

compensate them for the increase in steel costs on the last two tower sites. We are in 

negotiations on this. 

• Generators (cooperative purchase) – delivery of 5 remaining generators in mid-March. 

 



Road Construction 

The highway department has been an instrumental partner in constructing the roads to each of these 

sites. The road at the Kirkwood has been released to DPW and expected to start the week of 3/15. The 

deposit road will be released for construction as soon as possible. 

Microwave 

Aviat has been contracted to install microwave connectivity to the nine new towers. Purchase Order has 

been issued. Engineering work is underway. This process will take approximately 3-4 months. 

We expect to receive the equipment this week for the Public Safety to Ely Park connection. This will be 

installed within the next month. 

Motorola Contract 

• Frequency licenses are now complete. 

• System design is finalized. 

• OES staff have been designing preliminary talk path profiles for the end user – initial discussions 

have started on talk path design. 

• Motorola Lease agreement has been singed. 

• First shipment of Motorola infrastructure equipment has been received and distributed to the 

tower sites. 

We have been diligently meeting with all agencies that we dispatch for (approximately 55) and 

validating their subscriber unit numbers. This entails reviewing mobiles, portables, and control stations. 

While we based our initial allocation on a formula that doesn’t cover the nuances of each individual 

department. We anticipate finalizing our approximately 4000 subscriber unit order with Motorola in 

April. 

We anticipate Motorola starting to install infrastructure equipment in late Spring 2021. 

 

911 Center Related Upgrades 

In preparation for the new radio system we will be upgrading infrastructure in the 911 center to make it 

compatible with the new system. 

Vesta 911 Phone upgrade is now scheduled to be completed in Q3 of 2021. 

Similarly, our 911 log recorder is being replaced to allow for digital frequencies to be recorded. This 

project is currently underway, physical hardware has been installed, software configuration is in 

progress. 



Zetron (radio console) upgrade was able to be completed in 2020. 

 

Other 

We have begun the process of quoting fiber connectivity to Onondaga County to interface with their 

radio core. 

A Master Site Agreement with Onondaga is currently under review and will be brought to the legislature 

in the next several months. 

MOU’s with neighboring county’s for use of their microwave systems should be expected in the next few 

months. 
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Significant activities underway or completed this period: 

General: 

 Provided a Project Status Report for January 2021 and an updated Site Development Checklist 

 Introductory phone conversation on 2/1/2021 with Aviat’s new Project Manager Crain Stevens  

 Provided agendas and conducted bi-weekly conference calls with Aviat 

 Provided agendas and conducted bi-weekly conference calls with Motorola 

 Provided agendas and conducted weekly conference calls with Patriot Towers 

 Participated in a Zoom meeting 2/2/2021 with Motorola and Tyler to discuss the efforts needed 

to interface the P25 system to the Tyler New World CAD system (GPS location, Emergency 

Button, Fire/EMS Unit Status Buttons).  A follow-up Zoom meeting was scheduled for 3/4/2021 

then subsequently rescheduled for 3/11/2021. 

Building Permits (Kirkwood & Deposit sites): 

 Submitted revised Kirkwood construction drawings with revised access road layout to Hulbert 

Engineering on 2/15/2021 for Building Permit re-review 

Ely Park: 

 Motorola (United Radio) moved the FNE from the warehouse to this site 

 No other activity 

Nabinger Hill Road: 

 Motorola (United Radio) moved the FNE from the warehouse to this site 

 The County has asked Aviat to prioritize the new MW hop to this site so the County can 

commission a Fire/EMS paging transmitter at Nabinger as soon a s possible 

Laurel Lake: 

 On 2/19/21, received word from the County Attorney that the judge has granted the County’s 

motion to take the NYSEG easement under eminent domain. 

 NYSEG utility power access easement issue remains unresolved. County moving forward with 

eminent domain. 

 Mid-State’s final grading and misc. closeout work delayed until power is available at this site 

 Generator start-up/commissioning and shelter manufacture commissioning delayed until power 

is available at this site 

Client Name: Broome County Office of 

Emergency Services  

Client Contact: Mike Ponticiello, Director 

                      cc: Chuck Rogers, Project Mgr. 

 

Project Name: Emergency Communications 

 Project – Phase 2 

C&S Project Number:  157.027.003 

Period:   February 2021   
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Sanford: 

 No activity 

Lisle: 

 Tower foundation concrete placement was completed on 2/1/2021 

 Shelter foundation, generator p ad, and propane tank pad concrete placement completed on 

2/19/2021 

 Sabre delivered the site tower material 

 Patriot assembled tower sections on the ground in preparation to erect the tower.  Tower will 

be assembled when a crane is onsite for shelter delivery. 

Maine 

 Tower foundation concrete placement was completed on 2/17/2021 

 Local residents have been expressing their displeasure to the contractor and C&S when onsite.  

The County Sheriff has been called to speak with the local residents. 

 The County requested a cost proposal from NYSEG to install overhead power lines to the 

entrance of the tower site access road 

Windsor: 

 Patriot Towers mobilized to the site to begin construction 

Kirkwood: 

 Submitted revised Kirkwood construction drawings with revised access road layout to Hulbert 

Engineering on 2/15/2021 for Building Permit re-review  

 C&S’s subcontractor (Shumaker) surveyed the site to stake out the revised access road 

centerline and tree clearing limits on 2/19/2021 

 Awaiting revised Building Permit 

Deposit: 

 County is continuing to work with the property owner to finalize the parcel lease 

 C&S’s subcontractor (Shumaker) surveyed the site to stake out the access road centerline and 

tree clearing limits on 2/18/2021 

 C&S’s subcontractor (Shumaker) provided a cost proposal to prepare the Metes & Bounds 

report needed to finalize the site lease 

 Incorporated County review comments into the Deposit construction drawings.  This included a 

slight adjustment in the tower location needed to avoid microwave path interference with a 

proposed turbine windfarm.  Once final C&S review is complete, the drawings and SWPPP will 

be submitted to Hulbert Engineering for Code Review 

 Prelim copy of the revised construction drawings was sent to Patriot Towers for pricing of the 

access road work 
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 The County advised on 2/25/2021 that the County DPW will be constructing the Deposit site 

access road and performing the required weekly SWPPP inspections and documentation.  C&S 

requested that copies of the weekly reports be forwarded to C&S as the Engineer of Record. 

Ingraham: 

 Completed the SEQR Short Environmental Assessment Form – Part 1 (SEAF-Part 1) 

 Awaiting approval from the FAA and FCC on the proposed tower height extension 

 The County published the Public Notice required by the FCC on 2/3/2021 

 Provided review comments on Verizon’s draft tower extension construction drawings on 

2/22/2021 

 Sabre: 

 Sabre advised that they are experiencing factory production delays on the equipment shelters 

due to COVID impacts.  Broome County’s shelter deliveries are delayed. 

 Sabre requested a change order for a cost increase due to higher steel costs on the Maine and 

Deposit lattice towers.  County reviewing contractual terms. Need to resolve and get these final 

two towers scheduled for production. 

Cummins: 

 The County is coordinating the delivery of the site generators with Cummins with expected 

delivery on 3/8/2021. 

Patriot Towers  

 Weekly conference calls with Patriot Towers to review site construction issues and progress on 

2/3,  2/10, 2/17 and 2/24/2021 

 Reviewed, approved and returned project shop drawing submittals from Patriot  

 Site construction in progress at Lisle, Maine, and Windsor 

 Patriot is working to revise their lattice tower erection schedules as needed to coincide with 

Sabre’s delayed shelter deliveries.  This is to allow both activities to occur with only one crane 

mobilization at each site. 

 Patriot is working to revise their schedules as needed to accommodate code inspections by 

Hulbert Engineering  

Motorola: 

 Motorola advised that their Project Manager (Manuel Lauren) is being reassigned to another 

project 

 Conducted a “Meet & Greet” Zoom meeting on 2/5/2021 with Motorola’s newly assigned 

Project Manager (John Starks) who will be replacing Manuel Lauren 

 C&S provided a detailed listing of Motorola’s open items to help bring the new PM up to date 

 Motorola advised on 2/22/2021 that John Starks is now being reassigned to another project.  

They have assigned Dan Ralph as their latest Project Manager. 

 Progress calls were held with Motorola on 2/10 and 2/24/2021 
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 Relocation of FNE from the County warehouse to the available sites was partially completed in 

February by United Radio (instead of TuWay).  Sites delivered so far include Andrews, Ely Park, 

Kopernik, Nabinger, Old State Road, Pease Hill, and Union.  Deliveries at Ingraham and Sanford 

were delay by snow conditions. 

 County is continuing to work with user agencies to develop a revised subscriber plan that falls 

within the County’s budget  

Aviat Microwave: 

 Began holding bi-weekly conference calls with Aviat on Wednesdays at 1:30 PM.  Calls were held 

on 2/10 and 2/24/2021. 

 The County issued a Purchase Order to Aviat on 2/26/2021 to proceed with the Phase 2 portion 

of the project  

Tyler: 

 Zoom meeting 2/2/2021 with Motorola and Tyler to discuss the efforts needed to interface the 

P25 system to the Tyler New World CAD system (GPS location, Emergency Button, Fire/EMS Unit 

Status Buttons).  A follow-up Zoom meeting was scheduled for 3/4/2021 then subsequently 

rescheduled for 3/11/2021. 

Talkgroup/Fleetmap Planning: 

 No activity  

Zetron Dispatch CSSI Console Upgrades: 

 Zetron will return at a later date to install the P25/trunking upgrades 

 

Next period’s expected activities: 

 Continue bi-weekly progress calls with Aviat 

 Continue bi-weekly progress calls with Motorola  

 Continue weekly construction progress calls with Patriot Towers 

 Motorola to bring their 2nd new Project Manager up to speed on the Broome County project 

 Motorola to provide detailed list of equipment not yet delivered 

 Motorola to provide credit Change Order to update documentation to current design 

configuration 

 Motorola and County to follow up on proposed microwave path from Broome County to 

Onondaga County through Cortland, Tompkins and Cayuga counties.  Remaining site visits to be 

scheduled.  

 Motorola to provide updated coverage maps. 

 Motorola to forward their report on the microwave site visits in Cortland, Tompkins, and Cayuga 

counties 

 Motorola to provide a proposal to support the County’s plan to build a new Command 

Post/Communications vehicle 
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 Motorola to add a CCGW to the system design for permanently patching the VHF paging channel 

to a talkgroup.  Motorola also to provide an estimate of impact on communications in the East 

cell if paging is added as a talkgroup. 

 County and Sabre to resolve a cost issue on the remaining two lattice towers and release the 

towers for production 

 Follow-up Zoom meeting with Tyler and Motorola is scheduled on 3/11/2021.  Motorola to 

provide update on API prior to this meeting. 

 Aviat to provide plan and schedule for the replacement of routers at all the operation tower 

sites 

 Aviat to add the most recent sides to ProVision 

 Aviat to provide a plan and schedule for the Phase 2 project 

 NYSEG – C&S to continue follow up with NYSEG on utility power installation schedules for Lisle, 

Maine, Kirkwood, Deposit, and Windsor 

 Ingraham – County to initiate SEQR process for the proposed lattice tower height extension 

from 195’ to 220’ to accommodate the addition of a Verizon cellular antenna system 

 Kirkwood - C&S to issue updated construction drawings to Patriot Towers 

 Kirkwood – County to complete construction of site access road 

 Deposit - County to finalize lease of site with property owner 

 Deposit -  C&S to forward Deposit site drawings and SWPPP to Hulbert Engineering for Building 

Permit/Code Review 

 Deposit – County to make plans to follow the SWPPP design during access road construction 

including required weekly inspections 

 Deposit – County to issue Building Permit 

 Deposit - County to complete construction of site access road 

 Deposit – County to document SWPPP compliance during construction 

 Laurel Lake - Shelter manufacturer inspection and commissioning at Laurel Lake delayed until 

NYSEG utility power is available. 

 Laurel Lake - Generator manufacturer start-up and load test at Laurel Lake delayed NYSEG utility 

power is available. 

 Resume talkgroup planning to incorporate feedback from CNYICC 

 CNYICC – County to execute agreement for sharing of the Motorola core located at Onondaga 

County 911 

 County to finalize plans for a fiber data connection to the Motorola core located at the 

Onondaga County 911 Center in Syracuse 
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Other important project information: 

 None at this time  

Information/direction needed from client: 

 None at this time  



Site Number ‐‐> Site 1 Site 2 Site 3 Site 4 Site 5 Site 6 Site 7 Site 8 Site 9 Site 20 Site 17 Site 18 Site 19

Site Name ‐‐> Nabinger Road Sanford Ely Park Laurel Lake Maine Lisle Kirkwood Deposit Windsor
Tuscarora

(Legacy Tower)
MW & Legacy LMR Only

PSF Tower Site Primary PSAP
(Console Integration)

Backup PSAP
(Console Integration)

Overall System

Tower Height ‐‐> 340' 300' 195' 199' 195' 195' 195' 195' 195' 198' 190' N/A N/A

          Task Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed

PROPERTY ACQUISITION:
Site Selection Complete Complete Complete Complete Complete Complete Complete Complete Complete

Site Walk 9/11/2018 1/17/19 & 2/22/19
3/28/18, 4/30/18, 
7/24/18 & 11/28/18

4/5/2019
4/5/19, 4/12/19, 
6/26/19 & 9/22/19

4/15/2019 4/5/2019
1/17/19, 2/22/19 & 

4/29/19
4/29/19 & 6/4/19

Site Plan Concept Drawing 10/12/2018
1/24/19 Lower, 1/24/19 

Upper & 2/26/19
4/9/2018 & 12/13/18 4/11/2019 & 5/2/19

4/16/19, 7/1/19 & 
12/3/19

4/11/2019 & 9/30/19 4/11/2019
1/23/2019, 2/26/19, 
4/18/19 & 5/2/19

4/30/2019 & 6/5/19

Property Acquisition (private owner sites) Complete Complete Complete Complete N/A Complete 6/26/2020
In Process

(Locked down)
Complete

Property Purchase N/A N/A N/A N/A

Purchase offer accepted 
May 2020.

PURCHASE COMPLETE 
9/25/2020

N/A N/A N/A N/A

CAUD Approval (City of Binghamton0 N/A N/A Complete N/A N/A N/A N/A N/A N/A
Property Lease Application and Negotiations 
Commercial Tower Lease Company sites)

N/A N/A N/A N/A N/A N/A N/A N/A N/A

County 911 Address Assitgned 331 Nabinger Hill Road, 
Nineveh, NY 13813

678 Marsh Pond Road, 
Deposit, NY 13746

63 Ridge Road, 
Binghamton, NY 13905

542 Laurel Lake Road, 
Deposit, NY 13746

 Miller Road, Endicott, 
NY 13760 

46 Town Rd, Maine NY 
13802 (Maine #3)

104 Costello Road
Lisle, NY 13797

205 Kutalek Road
Kirkwood, NY 13795

445 Shaver Hill Road
Deposit, NY 13754

541 Cresson Hill Road, 
Windsor, NY 13865

2380 E. Bosket Road, 
Windsor, NY 13865

153 Lt. VanWinkle Drive, 
Binghamton, NY 13905

SITE SURVEYS:

Site Survey 1/3/2019 3/18/2019 5/14/2018 5/7/2019 5/28/2020 7/11/2019. 7/12/2019

Quote requested 
9/27/2019. Revised 
quote requested 

4/4/2020.
Survey Completed 

11/12/2020.

11/22/2019

Site Stakeout - Clearing Limits & Access Road 
(unbudgeted)

Complete 4/30/2019 Complete Complete 9/22/2020 11/12/2019 6/24/2020

Site Stakeout - Tower and Fence 10/23/2019 11/12/2019 10/23/2019 10/23/2019 1/6/2021 1/6/2021
Pending easement on 
adjacent property

1/6/2021

Survey Form 1A or 2C Issued
Property Boundary Survey (unbudgeted) 7/30/2020
Metes & Bounds Survey (unbudgeted) 7/30/2020
GEOTECH:

Soil Boring 1/17/2019 Complete Complete Complete Complete 7/26/2019
7/31/2019

Repeated at new 
location on 9/28/2020

12/9/2019 12/13/2019

Geotech Report 1/25/2019 6/5/2019 6/1/2018 6/5/2019 6/10/2020 8/14/2019
8/15/2019

Repeated for new 
location 10/14/2020

12/24/2019 12/24/2019

MICROWAVE PATHS:

Microwave Analytical (Paper) Path Profile by 
Aviat Complete Complete Complete Complete

Complete
Need to repeat

Path Blocked to Lisle. 
Go to Popple instead.

Complete

Complete.
Update: Need survey to 

Popple.
Complete.

Complete Complete Complete
Complete

THIS SITE ELIMINATED 
FROM P25 LMR SYSTEM

Complete (to Ely Park)

Microwave Physical Path & Site Surveys by 
Aviat

Feb 2019 (Nabinger to 
Sanford)

May 2019 (Nabinger to 
Hawkins)

Feb 2019 (Nabinger to 
Sanford)

Feb 2019 (Ely to Old 
State; Ely to NYS office 

Bldg)
New path survey to PSF: 
Completed Week of July 
28 2020.  Complete.

Completed Week of July 
28 2020.  Report 

received 8/13/2020. 
Revised report received 

8/25/2020.

Completed Week of July 
28 2020.  Report 

received 8/13/2020. 
Revised report received 

8/25/2020.

Completed Week of July 
28 2020.  Report 

received 8/13/2020. 
Revised report received 

8/25/2020.

Completed Week of July 
28 2020.  Report 

received 8/13/2020. 
Revised report received 

8/25/2020.

Completed Week of July 
28 2020.  Report 

received 8/13/2020. 
Revised report received 

8/25/2020.

Completed Week of July 
28 2020.  Report 

received 8/13/2020. 
Revised report received 

8/25/2020.

Completed Week of July 
28 2020.  Report 

received 8/13/2020. 
Revised report received 

8/25/2020.

Aviat Confirms Required Dish Heights Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete

Aviat Procurement Contract Approved by 
County

Aviat proposal approved 
by County Leg January 
2021.  PO#52157 issued 

2/25/2021.

Aviat proposal approved 
by County Leg January 
2021.  PO#52157 issued 

2/25/2021.

Aviat proposal approved 
by County Leg January 
2021.  PO#52157 issued 

2/25/2021.

Aviat proposal approved 
by County Leg January 
2021.  PO#52157 issued 

2/25/2021.

Aviat proposal approved 
by County Leg January 
2021.  PO#52157 issued 

2/25/2021.

Aviat proposal approved 
by County Leg January 
2021.  PO#52157 issued 

2/25/2021.

Aviat proposal approved 
by County Leg January 
2021.  PO#52157 issued 

2/25/2021.

Aviat proposal approved 
by County Leg January 
2021.  PO#52157 issued 

2/25/2021.

Aviat proposal approved 
by County Leg January 
2021.  PO#52157 issued 

2/25/2021.

Broome County Emergency Communications Project ‐ Phase 2
Site Development Checklist

Broome County Site Development Activity Checklist Chart.xlsx Page 1 of 7 3/4/2021



Site Number ‐‐> Site 1 Site 2 Site 3 Site 4 Site 5 Site 6 Site 7 Site 8 Site 9 Site 20 Site 17 Site 18 Site 19

Site Name ‐‐> Nabinger Road Sanford Ely Park Laurel Lake Maine Lisle Kirkwood Deposit Windsor
Tuscarora

(Legacy Tower)
MW & Legacy LMR Only

PSF Tower Site Primary PSAP
(Console Integration)

Backup PSAP
(Console Integration)

Overall System

Tower Height ‐‐> 340' 300' 195' 199' 195' 195' 195' 195' 195' 198' 190' N/A N/A

          Task Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed

Broome County Emergency Communications Project ‐ Phase 2
Site Development Checklist

Aviat contract wording finalized and PO Issued 2/25/2021 2/25/2021
Change Order approved 

12/29/2020.
PO Issued Jan 2021.

2/25/2021 2/25/2021 2/25/2021 2/25/2021 2/25/2021 2/25/2021
Change Order approved 

12/29/2020.
PO Issued Jan 2021.

PCN's Complete for MW Frequencies
FCC License Issued for MW Path
TOWER STRUCTURAL ANALYSIS:

Stuctural Analysis of Existing Tower N/A N/A N/A N/A N/A N/A N/A N/A N/A
July 2019 requested T‐
Mobile to provide

Stuctural Reinforcement of Existing Tower (if 
required) N/A N/A N/A N/A N/A N/A N/A N/A N/A

Cancelled. Site not to be 
used for P25 or MW 

loop.
ARCHAEOLOGICAL/CULTURAL/NEPA:
Cultural Resource Survey Complete 3/14/2019 Complete Complete 6/12/2020 2/10/2020 2/5/2020 11/20/2020 2/12/2020
Cultural Resource Report 12/7/2017 3/25/2019 6/8/2018 5/6/2019 6/23/2020 2/14/2020 2/21/2020 12/4/2020 2/27/2020
FCC Form 620 Complete Complete Complete 5/6/2019 6/30/2020 3/9/2020 3/9/2020 12/7/2020 3/9/2020
SHPO Concurrence 12/14/2018 5/9/2019 7/19/2018 6/5/2019 7/15/2020 3/13/2020 3/13/2020 12/10/2020 3/13/2020

Indian Tribe Consultations 1/21/2019 Complete Complete Complete
10/5/2020 Email
10/6/2020 US Mail

Complete Complete
12/15/2020 Email
12/16/2020 US Mail

Complete

NEPA Checklist 2/21/2019 8/20/2019 3/6/2019 8/20/2019 11/24/2020 8/27/2020 8/27/2020 1/27/2020 8/27/2020
NYSEG POWER:
C&S Submittal to NYSEG Complete Complete Complete Complete 6/17/2020 Complete Complete 6/17/2020 Complete
Power Utility Site Survey Walk Complete Complete Complete Partially Complete 5/22/2020 5/14/2020 Complete
NYSEG Service Notification Number 10300545197 10300576340 10300492964 10300581969 10300684086 10300660704 10300660706 10300684088 10300611324
NYSEG Work Order Number 801000237591 801000254691 801000256974 801000254656

Power Utility Easements Approved by Property 
Owner Complete Complete 7/7/2020

Eminent Domain 
approved by court on 

3/2/2021
Payment Issued to NYSEG Complete Complete 9/2/2020 Complete
NYSEG Construction Complete 7/9/2020 Complete Complete
UL 3rd Party Inspection Complete Complete Complete
NYSEG Meter Installed/Energized 7/9/2020 Complete 10/14/2020
FCC Tower Registration (if required)
FCC TOWAIR Analysis Tower >200' Tower >200' 3/15/2018 6/21/2019 7/2/2019 6/21/2019 6/21/2019 1/23/2019 6/12/2020 Existing Tower

FCC Tower Submittal 1/10/2019
2/4/2019 (1st site 

abandoned).
Resubmitted 3/29/2019

Not Required Not Required Not Required Not Required Not Required Not Required Not Required

Legal Notice Publication 2/13/2019 4/2/2019 Not Required Not Required Not Required Not Required Not Required Not Required Not Required
FCC Issues ASR # 3/29/2019 5/22/2019 Not Required Not Required Not Required Not Required Not Required Not Required Not Required
FCC ASR # 1309779 1310495 Not Required Not Required Not Required Not Required Not Required Not Required Not Required
FCC Notice of Construction Complete 6/1/2020 6/3/2020 Not Required Not Required Not Required Not Required Not Required Not Required Not Required
FAA Tower Registration (if required)

FAA Tower Submittal 1/10/2019

2/1/2019 (site 
abandoned)

Resubmittd new 
location 3/29/2019

N/A N/A

7/2/2019 ‐ 1st Location
2nd location submitted
2/28/2020 Maine #3 

submitted

N/A N/A N/A N/A

FAA Issues Determination of No Hazzard to Air 
Navigation

3/27/2019
2019‐AEA‐589‐OE

4/30/2019
2019‐AEA‐3725‐OE

N/A N/A

2020 ‐ 2nd location
3rd location in review

4/6/2020
2019‐AEA‐14839‐OE

N/A N/A N/A N/A

FAA Form 7460-2 Submitted when tower 
constructionreaches full height

3/17/2020 6/2/2020 Not Required Not Required Not Required Not Required Not Required Not Required Not Required

SEQR:
SEQR FEAF Part 1 Completed Complete Complete Complete Complete 5/11/2020 3/17/2020 3/17/2020 5/11/2020 3/17/2020
SEQR - Lead Agency Intent Letters Mailed 1/25/2019 4/11/2019 11/8/2019 5/31/2019 Complete 3/17/2020 3/17/2020 Complete 3/17/2020
SEQR - 30-Day Public Comment Period 
Complete

Complete Complete Complete Complete Complete Complete Complete Complete Complete

Local Planning Board Approval (if required) N/A N/A Complete (CAUD) N/A N/A N/A N/A N/A N/A
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Site Number ‐‐> Site 1 Site 2 Site 3 Site 4 Site 5 Site 6 Site 7 Site 8 Site 9 Site 20 Site 17 Site 18 Site 19

Site Name ‐‐> Nabinger Road Sanford Ely Park Laurel Lake Maine Lisle Kirkwood Deposit Windsor
Tuscarora

(Legacy Tower)
MW & Legacy LMR Only

PSF Tower Site Primary PSAP
(Console Integration)

Backup PSAP
(Console Integration)

Overall System

Tower Height ‐‐> 340' 300' 195' 199' 195' 195' 195' 195' 195' 198' 190' N/A N/A

          Task Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed

Broome County Emergency Communications Project ‐ Phase 2
Site Development Checklist

Local Zoning Board Approval (if required) N/A N/A Complete (CAUD) N/A N/A N/A N/A N/A N/A
SEQR - Lead Agency Declaration by Board Complete Complete Complete Complete 6/18/2020 Complete Complete 6/18/2020 Complete
DEC Concurrence Complete Complete Complete Complete Complete Complete Complete Complete Complete
SEQR - FEAF Parts 2 & 3 Completed Complete Complete Complete 7/11/2019 Complete 5/26/2020 5/26/2020 Complete 5/26/2020
SEQR - Submit Negative Declaration to Public 
Safety Committee for Approval

Complete 5/7/2019 Complete Complete Complete Complete Complete Complete Complete

SEQR - Board Appoval of Negative Declaraton 3/21/2019 6/20/2019 Complete Complete 9/17/2020 6/18/2020 6/18/2020 9/17/2020 6/18/2020

EQUIPMENT PROCUREMENT:
Equipment Bid Documents (Tower, Shelter, 
Generator, Propane Tank)

5/22/2019 5/22/2019 5/22/2019 5/22/2019 5/22/2019 5/22/2019 5/22/2019 5/22/2019 5/22/2019

Equipment Bidding (Tower, Shelter) Completed Completed Completed Completed Completed Completed Completed Completed Completed

Equipment Procurement Contract Award 
(Tower) Delivered Delivered Delivered Delivered

Released for production 
Nov. 2020

Released for production 
Nov. 2020

Need to resolve Sabre 
cost increase request

Need to resolve Sabre 
cost increase request

Released for production 
Nov. 2020

Equipment Procurement Contract Award 
(Shelter) Delivered 3/11/20 Delivered Delivered 4/13/20 Delivered 3/10/20

Released for production 
Nov. 2020

Released for production Released for production Released for production Released for production

Equipment Procurement Contract Award 
(Generator)

Delivered to Wayne 
Street warehouse.

Moved to site by Mid‐
State.

Cummins
Model: C50 N6
S/N: L190695478

Delivered to Wayne 
Street warehouse.

Moved to site by Mid‐
State.

Cummins
Model: C50 N6
S/N: L190695477

Delivered to Wayne 
Street warehouse.

Moved to site by Mid‐
State.

Cummins
Model: C50 N6
S/N: L190695475

Delivered to Wayne 
Street warehouse.

Moved to site by Mid‐
State.

Cummins
Model: C50 N6
S/N L190695476

Released for production Released for production Released for production Released for production Released for production

SITE ACCESS ROAD CONSTRUCTION:

Access Road Tree Clearing Complete Complete Complete Complete Complete Complete
To be scheduled by 

County DPW

To be scheduled by 
County DPW following 
Bldg permit being issued

Complete

Access Road Completed by County DPW Complete Complete Complete Complete Complere Complete Complete

SITE CONSTRUCTION:

Site Construction Drawings Complete Complete Complete Complete
Multiple drafts 

completed for review.
Finalized 9/23/2020.

Multiple drafts 
completed for review.
Finalized 9/23/2020.

Multiple drafts 
completed for review.
Finalized 9/23/2020.

Multiple drafts 
completed for review.
Finalized 9/23/2020.

Multiple drafts 
completed for review.
Finalized 9/23/2020.

Add improved lightning protection to 
Construction Drawings

9/22/2020 9/22/2020 9/22/2020 9/22/2020 9/22/2020

Site Construction Bid Documents Complete Complete Complete Complete
Multiple drafts 

completed for review.
Finalized 10/9/2020.

Multiple drafts 
completed for review.
Finalized 10/9/2020.

Multiple drafts 
completed for review.
Finalized 10/9/2020.

Multiple drafts 
completed for review.
Finalized 10/9/2020.

Multiple drafts 
completed for review.
Finalized 10/9/2020.

Sheltter Rack Layout Design/Drawing (Initial 
Rollout)
Sheltter Rack Layout Design/Drawing (Future 
Motorola Core)
Shelter HVAC Load Calculations
Installation of County IT Equipment and UPS
Site Construction Bidding Complete Complete Complete Complete Complete Complete Complete Complete Complete
Recommendation of Award Letter Complete Complete Complete Complete 11/6/2020 11/6/2020 11/6/2020 11/6/2020 11/6/2020

Notice of Intent to Award Construction Contract Complete Complete Complete Complete Complete Complete Complete Complete Complete

Contractor Insurance Forms Received Complete Complete Complete Complete Complete Complete Complete Complete Complete
Site Construction Contract Award Complete Complete Complete Complete 12/30/2020 12/30/2020 12/30/2020 12/30/2020 12/30/2020
Pre-Bid Code Review Submitted 5/21/2020 5/21/2020
Pre-Bid Code Review Approved 6/12/2020 6/12/2020

SWPPP Design Complete (Disturbance > 1 acre) In final review

Building Permit Application Sunmittal Submitted 9/10/2019 Submitted 9/10/2019 Submitted 9/10/2019 Submitted 9/10/2019 Submitted 10/22/2020. Submitted 5/21/2020 Submitted 10/22/2020. Submitted 5/21/2020
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Site Number ‐‐> Site 1 Site 2 Site 3 Site 4 Site 5 Site 6 Site 7 Site 8 Site 9 Site 20 Site 17 Site 18 Site 19

Site Name ‐‐> Nabinger Road Sanford Ely Park Laurel Lake Maine Lisle Kirkwood Deposit Windsor
Tuscarora

(Legacy Tower)
MW & Legacy LMR Only

PSF Tower Site Primary PSAP
(Console Integration)

Backup PSAP
(Console Integration)

Overall System

Tower Height ‐‐> 340' 300' 195' 199' 195' 195' 195' 195' 195' 198' 190' N/A N/A

          Task Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed

Broome County Emergency Communications Project ‐ Phase 2
Site Development Checklist

Revised Building Permit Application Sunmittal Submitted 2/15/2021

Access Road Waiver from Fire Dept. 2/20/2020 5/7/2020 3/3/2020 2/20/2020 5/7/2020 2/13/2020
Revised Access Road Waiver from Fire Dept. 2/4/2021
Building Permit Issued 12/27/2019 12/27/2019 3/5/2020 12/27/2019 12/30/2020 6/12/2020 12/30/2020 6/12/2020
Revised Building Permit Issued (for revised 
access road routing)

3/1/2021 revised permit 
not needed

Site Construction Kick-Off Meeting 10/8/2019 10/8/2019 10/8/2019 10/8/2019 12/7/2020 12/7/2020 12/7/2020 12/7/2020 12/7/2020

Site Construction Progress Meetings. 
Wednesdays at 2 PM 
with Mid‐State. Ended 

9/9/2020.

Wednesdays at 2 PM 
with Mid‐State. Ended 

9/9/2020.

Wednesdays at 2 PM 
with Mid‐State. Ended 

9/9/2020.

Wednesdays at 2 PM 
with Mid‐State. Ended 

9/9/2020.

Wednesdays at 2 PM 
with Patriot Towers.

Wednesdays at 2 PM 
with Patriot Towers.

Wednesdays at 2 PM 
with Patriot Towers.

Wednesdays at 2 PM 
with Patriot Towers.

Wednesdays at 2 PM 
with Patriot Towers.

Site Construction Start Date 1/13/2020 4/1/2020 March 2020 Feb 2020 Feb 2021 Jan 2021 Feb. 2021
Code Enforcement Inspections during 
Construction

Complete Complete Complete Complete In progress Feb 2021 In progress Jan 2021 In progress Mar 2021

Tower Stacking Complete 3/17/2020 6/2/2020 4/8/2020 3/5/2020

Tower Obstruction Light Operational

3/17/2020 ‐ Temp 
battery light

7/15/2020 ‐ Permanent 
Light 

6/2/2020 ‐ Temp 
battery light

7/16/2020 ‐ Permanent 
Light

Not Required Not Required Not Required Not Required Not Required Not Required Not Required

Shelter Start-Up/Commissioning  by Shelter 
Manufacturer

1/29/2021 1/29/2021 1/29/2021 Awaiting utility power

Generator Start-Up and Load Test by Generator 
Manufacturer

9/8/2020 9/8/2020 10/20/2020 Awaiting utility power

Site Construction Final Inspection; Punch List 7/30/2020; 8/3/2020 7/30/2020; 8/3/2020 7/30/2020;  7/30/2020; 8/3/2020

Site Construction Complete
Legacy Tower Demo Complete
AVIAT MICROWAVE:
Aviat Equipment Delivered
Aviat Dish(es) Installed on Tower
Aviat Racks Installed in Shelter
Aviat Microwave Path(s) Commissioned
Aviat MW System Commissioned
MW Final Inspection & Punch List
MW Punch List Items Corrected
County Final Acptance of Microwave System
SUBSCRIBER UNITS:
Request for Motorola to schedule demonstration 
of various models

12/4/2019

Demonstration of various subscriber units by 
Motorola

3/5/2020

Final Subscriber Model Numbers and Quantities 
Approved by County

In Progress. Working to 
revise list to reduce 

costs.
Initial Draft of Talkgroup/Channel Plan In Progress (ongoing)
Agency Reviews/Input on Talkgroup/Channel 
Plan
Talkgroup/Channel Plan Finalized
Codeplugs Developed for Each Agency
Portable Radios Programmed
Mobile Radios Programmed
Mobile Radios Installed in Vehicles
SIMPLEX/NON-TRUNKED 
FREQUENCIES
Select FCC Licensing Vendor 3/30/2020
Issue Contract to Vendor (Copper City) 6/1/2020
Kickoff Meeting with Copper City 6/19/2020
Frequencies Identified 8/3/2020

APCO Coordination Submitted 8/3/2020. 
Completed 9/28/2020

Broome County Site Development Activity Checklist Chart.xlsx Page 4 of 7 3/4/2021



Site Number ‐‐> Site 1 Site 2 Site 3 Site 4 Site 5 Site 6 Site 7 Site 8 Site 9 Site 20 Site 17 Site 18 Site 19

Site Name ‐‐> Nabinger Road Sanford Ely Park Laurel Lake Maine Lisle Kirkwood Deposit Windsor
Tuscarora

(Legacy Tower)
MW & Legacy LMR Only

PSF Tower Site Primary PSAP
(Console Integration)

Backup PSAP
(Console Integration)

Overall System

Tower Height ‐‐> 340' 300' 195' 199' 195' 195' 195' 195' 195' 198' 190' N/A N/A

          Task Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed

Broome County Emergency Communications Project ‐ Phase 2
Site Development Checklist

5-Day Inter-Service Review Submitted 9/28/2020 ‐ 
Completed 10/7/2020

Applications Submitted to FCC 10/7/2020
File # 0009253712

FCC Licenses Issued 10/8/2020
WRJQ426

Final Frequency Assignments for each Off-
Network Channel
NICE DATA LOGGING RECORDERS
Determine if recording from P25 or from 
Console

9/17/2020‐ Will be from 
Zetron Consoles

Final Vendor Selection (Eventide vs. NICE) - 
NICE Selected

County selected NICE ‐ 
9/30/2020

Resolve adfditional software requirements
Contract finalized/approved
Design Finalized
Installation at Primary PSAP
Installation at Backup PSAP
Cutover to Trunked System - Primary PSAP
Cutover to Trunked System - Backup PSAP
ZETRON
Console Upgrade Order Placed Complete
Zetron Equipment Delivery Complete

Console Upgrades Scheduled Rescheduled for Dec. 
2020

Console Upgrades Complete - Primary PSAP Dec. 2020
Console Upgrades Complete - Backup PSAP Dec. 2020
P25 Interface Complete - Primary PSAP
P25 Interface Complete - Backup PSAP
CNYICC MOTOROLA CORE
MOU In place for sharing CNYICC Core for 
initial rollout
Cortland County MW link complete to Onondaga 
County

Not funded as of Sept. 
2020

Cortland County Upgrade of Motorola M2 Core. 
Needed for use of DSR in BroomeCounty.

Not funded as of Sept. 
2020

Tompkins - Cayuga MW Connection to Core 
Finalized

Need to schedule site 
visits

Motorla - Provide fiber data link minimum 
requirements

8/12/2020

Fiber Connection from Broome to Onondaga 
P.O. Issued by County
Fiber Connection from Broome to Onondaga 
Installed & Operational
MW Link Site Visits (Cortland, Tompkins, 
Cayuga counties)
MW Link Configuration (Cortland, Tompkins, 
Cayuga counties)
MW Link Operational (Cortland, Tompkins, 
Cayuga counties)
CNYICC Funding in place for 2nd Core located 
in Broome County

Not funded as of Sept. 
2020

Motorola contracted to supply 2nd Core Not funded as of Sept. 
2020

Motorola Installs and configures 2nd Core Not funded as of Sept. 
2020

LEGACY SITE ANTENNA RELOCATIONS
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Site Number ‐‐> Site 1 Site 2 Site 3 Site 4 Site 5 Site 6 Site 7 Site 8 Site 9 Site 20 Site 17 Site 18 Site 19

Site Name ‐‐> Nabinger Road Sanford Ely Park Laurel Lake Maine Lisle Kirkwood Deposit Windsor
Tuscarora

(Legacy Tower)
MW & Legacy LMR Only

PSF Tower Site Primary PSAP
(Console Integration)

Backup PSAP
(Console Integration)

Overall System

Tower Height ‐‐> 340' 300' 195' 199' 195' 195' 195' 195' 195' 198' 190' N/A N/A

          Task Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed

Broome County Emergency Communications Project ‐ Phase 2
Site Development Checklist

Antenna Relocations Completed by County to 
make room for Motorola Antennas

County requested 
quotes Nov 2020

MOTOROLA 

Motorola Equipment & Services Lease Executed 8/31/2020

Motorola Proposal for CNYICC Shared Core
In review by CNYICC.  
Grant funding is a 

concern.

Motorola Contract Revised via Change Order for 
CNYICC Shared Core

Draft Motorola Change 
Order received 

3/3/2021.  In review.

FCC License Issued for Trunked Sites - East Cell 
(and Part 22 Agreements Complete)

6/15/2020 6/15/2020 6/15/2020 6/15/2020 6/15/2020 6/15/2020 6/15/2020 6/15/2020 6/15/2020

FCC License Issued for Trunked Sites - West 
Cell (and Part 22 Agreements Complete)

6/15/2020 6/15/2020 6/15/2020 6/15/2020 6/15/2020 6/15/2020 6/15/2020 6/15/2020 6/15/2020

Extend FCC FB8 Construction Buildout 
Deadline to 2021 (multiple channels and sites)

July 2020

FCC License Issued for VCALL/VTAC's
FCC License Issued for UCALL/UTAC's
FCC License Issued for 8CALL/8TAC's
Detailed Cutover Plan and Repurposed 
Frequency Cutover Plan Developed
Install Juniper equipment at Onondaga County 
911 Center

Dec. 2020

Equipment Staging/Factory Acceptance Test 
(Virtual due to COVID travel restrictions)

12/17/2020

FNE Equipment delivered to Broome County 
Warehouse

Dec 2020

FNE Equipment Delivered to Site 2/23/2021 Delayed by snow 2/23/2021
Legacy Antennas Relocated (if required)
Antennas Installed on Tower
Equipment Racks Installed in Shelter
Dispatch Consoles Configured & Operational
Core Configuration with Cortland County
Core Configuration with Onondaga County
Individual Site Optimization by Motorola ST's
Overall System Optimization by Motorola ST's
System Coverage Acceptance Testing
Radio System Final Inspection & Punch List
Radio System Punch List Items Corrected
County Final Acceptance of Radio System
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Site Number ‐‐> 10 11 12 13 14 15 16

Site Name ‐‐> Andrews Hawkins Hill Ingraham Hill Kopernik Old State Road Pease Hill Union Overall System

Tower Height ‐‐> 195 195 195' ‐‐> 220' 195 195' 195' 195'

          Task Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed Date Completed

AVIAT MICROWAVE:
Aviat Equipment Delivered
Aviat Dish(es) Installed on Tower
Aviat Racks Installed in Shelter
Aviat Microwave Path(s) Commissioned
Aviat MW System Commissioned
MW Final Inspection & Punch List
MW Punch List Items Corrected

MOTOROLA 
FNE Equipment Delivered to Site 2/23/2021 2/23/2021 Delayed by snow 2/23/2021 2/23/2021 2/23/2021 2/23/2021
Legacy Antennas Relocated by County (if required)
Antennas Installed on Tower
Equipment Racks Installed in Shelter
Individual Site Optimization by Motorola ST's
Radio System Final Inspection & Punch List
Radio System Punch List Items Corrected

VERIZON - Tower Extension from 195' to 220'
FCC Tower Registration

FCC TOWAIR Analysis
REQUIRED (Tower 

> 200')
FCC Tower Submittal 1/25/2021
Legal Notice Publication 2/3/2021
FCC Issues ASR #
FCC ASR #
FCC Notice of Construction Complete
FAA Tower Registration
FAA Tower Submittal 1/25/2021
FAA Issues Determination of No Hazzard to Air 
Navigation
FAA Form 7460-2 Submitted when tower 
constructionreaches full height
SEQR:
SEQR FEAF Part 1 Completed 2/19/2021
SEQR - Lead Agency Intent Letters Mailed
SEQR - 30-Day Public Comment Period Complete
Local Planning Board Approval (if required)
Local Zoning Board Approval (if required)
SEQR - Lead Agency Declaration by Board
DEC Concurrence
SEQR - FEAF Parts 2 & 3 Completed
SEQR - Submit Negative Declaration to Public Safety 
Committee for Approval
SEQR - Board Appoval of Negative Declaraton
CONSTRUCTION
Tower Height Extension Complete
Tower Obstruction Light Operational
County's Legacy Antennas Relocated
Verizon Equipment Installed

Broome County Emergency Communications Project ‐ Phase 2
Site Development Checklist

Older Sites
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